Status of CBS Projects Prioritized for 2005

List of Projects Prioritized for 2005
on September 20, 2004

Status

Bureaus’ Priority Assigned

Current Phase To Be Census| EDA | NIST [NOAA
Delivered
1. TRIAL TABLE & POSTING ROUTINE (Phase 1 — Development June 1,2005 |1 2
ENHANCEMENTS
Phase 2 — Requirements | 2006
Phase 3 — Not Started
2. FUNDS CONTROL FEATURES ON Requirements 2006 4 2
KEY CFS PROCESSES
3. REORGANIZATION MODULE Requirements Early 2006 1
(Renamed Mass Reclassification)
4. REIMBURSABLE MODULE Phase 1 — Completed Dec. 2004 1
ENHANCEMENT -
c S Phase 2 — Development Maintenance
April/June/
August
Phase 3 — Requirements 2006
5. BUDGET EXECUTION MODULE Phase 1 — Development | June 1, 2005 |2 3
ENHANCEMENTS Phase 2 — Not Started
6. CLOSING PROGRAM TO CREATE Not Started 3
LOWER LEVEL BALANCES
7. SIMPLIFY POPULATING COST Not Started — Establishing 3
ALLOCATION TEMPLATES. Team
8. DOCUMENT NUMBER LINK Not Started 4
BETWEEN AP & AR MODULES
9. FINANCIAL STATEMENT ON-TOP Early Requirements 5
ADJUSTMENT SCREEN Gathering
10. MULTIPLE FUNDING SOURCES ON |Requirements — Decision |2006 5

A SINGLE PROJECT (Included with
Trail Enhancements Phase 2

Needed from Executive
Board on Bureaus request
to remove from the list.




